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PART I - THE SCHEDULE 

 SECTION C 
 STATEMENT OF WORK 
 
 
 
C.1 SUMMARY DESCRIPTION OF WORK 
 
The Hanford Site has two major missions:  (1) cleanup, and (2) science and technology.  There are two 
major Office of Environmental Management (EM) programs associated with cleanup.  The first is the 
River Protection Project (RPP), which entails cleanup of Hanford Site tank waste which is stored in single 
shell and double shell underground tanks, and is managed by the U.S. Department of Energy (DOE) 
Office of River Protection (DOE-ORP).  The second is Project Hanford, which entails cleanup of the 
remainder of the Hanford Site, and is managed by the DOE Richland Operations Office (RL).  The RPP 
will execute its workscope as part of the Hanford Waste Treatment Complex (HWTC) to treat and 
disposition Hanford Site HLW. 
 
RPP is composed of two major scopes of work performed by two separate contractors.  CH2M HILL 
Hanford Group, Inc (“Contractor”) shall be responsible for planning, managing, and executing the Tank 
Farm Contract (TFC) projects, operations, and other activities as described in more detail in Section C.3, 
River Protection Project -Technical Scope, of this Statement of Work.  The Hanford Waste Treatment and 
Immobilization Plant (WTP) contractor will design, construct and commence operations of the WTP for 
treating the tank farm waste.  
 
The Contractor shall be responsible for interfacing and coordinating with other Hanford Site prime 
contractors in the performance of this work.  Contractor shall ensure that requirements for services 
provided by Contractor to other Hanford Site contractors and received from other site contractors are 
integrated with other Hanford Site contractors and provided for in the baseline.  The Contractor shall 
establish appropriate arrangements with other Hanford Site prime contractors for the tasking and 
incentivization of work. 
 
The Contractor shall conduct business at the Hanford Site consistent with the following outcomes, which 
flow from the Hanford Strategic Plan.   
 

• Maintain Tank Farms waste and infrastructure in a safe environmentally compliant and 
stable configuration. 

• Retrieve tank wastes to the extent needed for tank closure and deliver to the 
WTP contractor for treatment and immobilization. 

• The immobilized low-activity waste (ILAW) fraction will be properly disposed 
either onsite or offsite. 

• The immobilized high-level waste (IHLW) fraction will be interim stored until it can 
be shipped offsite for disposal (planned for the Yucca Mountain geologic 
repository). 

• Efficiently and cost effectively close all Hanford Tank Farms. 
 
Success in achieving these outcomes shall consider the following factors: 
 

• Protection of worker safety and health, public safety and health, and the environment; 
• Leadership and management effectiveness (Operations Management); 
• Management responsiveness to customers (Customer Service); 
• Responsive communications with external and internal Hanford customers; and 
• Proficient partnering with other Hanford Site prime contractors. 

 
Specific performance objectives, measures, and expectations are detailed in Section J, Appendix D, 
Performance Based Incentives, and Section C.3, River Protection Project – Technical Scope. 
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The Contractor shall integrate safety and environmental awareness into all activities, including those of 
subcontractors at all levels consistent with Integrated Safety Management principles.  Work must be 
accomplished in a manner that achieves high levels of quality, protects the environment, the safety and 
health of workers and the public, and complies with requirements.  The Contractor shall identify hazards, 
manage risks, identify and implement good management practices, and make continued improvements in 
environment, safety, health, and quality (ESH&Q) performance. 
 
The Contractor shall seek ways to streamline work processes by the use of necessary and sufficient 
standards and requirements.  This includes requesting relief in the form of exemptions from requirements 
when appropriate, such as when the cost of the requirement will exceed its expected benefits.  
 
The Contractor shall furnish, or cause to be furnished, all personnel, facilities, equipment, material, 
supplies, and services (except as may be expressly set forth in this contract as furnished by the 
Government), and otherwise do all things necessary for, or incident to, providing its best efforts so as to 
carry out in an efficient and effective manner all necessary work set forth in this Contract. 
 
This Contract is intended to perform work necessary to reduce the potential risk to the public and the 
environment from the tank waste stored on the Hanford Site.  It is also intended to meet the DOE legal 
obligations and commitments in carrying out this work.  This Contract will be changed as required to 
assure that applicable legal obligations and commitments will be met. 
 
 
C.2 MANAGEMENT WORKSCOPE 
 

(a) Project Planning 
 

The Contractor shall:  
 

(1) Perform planning based on the requirements, interfaces, endpoint targets and 
performance objectives provided in DOE guidance and approved Performance 
Based Incentives (PBIs).  This planning activity shall utilize systems engineering 
techniques assuring that the Contractor’s workscope is integrated.  The 
Contractor shall support required revisions of the Hanford Strategic Plan and will 
participate with other DOE prime contractors, regulators, stakeholders, and 
customers in strategic situation analysis, integrated baseline development 
discussions and issue definition, and resolution.  This planning shall look beyond 
the period of this contract to the life-cycle of RPP projects. 

 
(2) Complete and maintain an integrated life-cycle baseline which reflects: (a) 

technical scope of work specified in this Contract, (b) project/program schedules 
with critical paths identified, and (c) a cost profile based on a resource-loaded 
schedule.  The Contractor shall use industry-proven methodology, which will 
interface with DOE specific management information systems, in the preparation 
of this technical, schedule and cost baseline.  The Baseline shall be the basis for 
budget development, input to risk analysis, and prioritization of work. The 
Baseline shall be developed and implemented in the Contractor's management 
system and shall be linked to the WTP contractor baselines to provide an 
integrated RPP baseline.  Specifically, the Contractor shall: 

 
(i) Organize the technical scope of work to be planned, managed, 

integrated, and reported using conventional project management 
techniques.  The Contractor shall develop and use a Work Breakdown 
Structure (WBS), which will align with the DOE-ORP WBS. 
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(ii) Implement a systems engineering process, which supports the 

management and integration of workscope activities.  The Contractors’ 
selected approach to systems engineering should be based on industry 
practices and should utilize a graded approach, as necessary. 

 
(iii) Develop and implement a risk management process utilizing a graded 

approach, which supports the management and integration activities 
under the authority of the Contract. 

 
(iv) Use a "graded approach" to determine applicable sets of requirements 

for use in design, management and operation of the individual facilities, 
and execution of projects and programs, with due consideration for 
industry standards, elimination of redundant requirements, value added, 
and the level of risk associated with each facility or program. 

 
(v) Incorporate the requirements of the National Environmental Policy Act of 

1969 (NEPA) into the planning process for activities covered in this 
Contract.   

 
(vi) Provide support to DOE-ORP planning and integration activities.  

Conduct studies and analyses of RPP/Hanford systems and information, 
which supports DOE-ORP internal and external management needs.  
The Contractor shall provide support in: 1) corporate strategic planning, 
2) policy development, 3) management information systems, and 
4) baseline management and reporting.  Studies and analyses include 
identification and development in conjunction with DOE of breakthroughs 
that significantly improve baseline performance and lifecycle costs or 
improve work processes. 

 
 
(vii) Provide support for review of TFC planning and operations by both 

internal (DOE-ORP) and external (DOE-Headquarters, Inspector 
General, Defense Nuclear Facilities Safety Board, U.S Environmental 
Protection Agency, Washington State Department of Ecology, etc.) 
agencies.  This will include resolution of issues and concerns following a 
review.  

 
(viii) The RPP Baseline will be maintained, revised, and updated, if needed, 

annually.  Following the WTP Contractors submission of their annual 
Baseline Update on April 5, the contractor shall perform an analysis of 
the integration of the WTP Contractor’s and Contractor schedules and 
prepare an integrated River Protection Project (RPP) baseline.  DOE-
ORP will provide the Contractor with an electronic copy of the WTP Level 
3 Baseline within five working days of receipt from the WTP Contractor.  
ORP shall provide the Contractor with a day-for-day delay delivery of the 
July 15 deliverable if there are changes to the WTP Contractor Level 3 
Schedule after May 15.  The Contractor shall provide the supporting TFC 
baseline package to DOE-ORP each year on July 15, fully integrated 
with the WTP contractor and supporting other Hanford contractor 
baseline packages. 

 
Any changes to the Contractors current baseline shall be documented 
via a Baseline Change Request.  By September 15 the Contractor shall 
submit a risk assessment of the RPP Integrated Baseline.  By December 
15 of each year, the Contractor shall provide to DOE-ORP the 
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appropriate allocation of funds for the next fiscal year by PBS and by line 
item. 

 
(b) Management System 

 
 The Contractor is responsible to have systems which are managerially and financially in 

control for its own and other Hanford Site work as required by DOE.  In furtherance of 
this, the Contractor shall: 

 
(1) 

(2) 

(3) 

Establish and maintain management systems to ensure that the Contract work is 
managed in a business-like manner to promote integration, enhance customer 
and stakeholder confidence, provide accurate and timely information for 
proactive decision-making, and ensure worker and public safety and protection of 
the environment.  Systems and methodologies shall be established to identify, 
evaluate, and manage risks, and establish priorities based on project life-cycle 
considerations. 

 
Obtain, integrate, analyze, report, and maintain appropriate and accurate TFC 
information to support DOE in the integration and management of the Hanford 
Site.  This information includes, but is not limited to, data critical to effective 
management of the Hanford Site such as movement of wastes on or off the site, 
compliance with regulatory action assignments, or utilization of site services.  

 
Develop and maintain a management system, which reflects appropriate and 
accurate information to control, evaluate, and integrate project/mission 
management.  This system shall reflect the following: 

 
(i) Management, control, and reporting of technical, schedule, cost, and 

financial elements of the TFC life-cycle baseline and the supporting 
project execution plans, as required by the Earned Value Management 
System clause of this contract, including:   

 
(A) Appropriate change control processes, which ensure 

documentation of all monitored elements of the baseline, are 
maintained up-to-date.  This includes the configuration baseline 
of all technical systems and structures, and includes revision to 
the baseline and critical path as appropriate upon approval of 
changes.   

 
(B) Tracking and measuring tools to provide DOE-ORP continual 

assessment of Contractor performance against the baseline; 
 

(C) Tools which allow the evaluation of the consequences (technical, 
cost, and schedule) of new information, alternative activities, 
and/or new financial scenarios; 

 
(D) Estimating procedures based on commercial techniques, such 

as activity-based cost estimating and benchmarking against 
industry standards; 

   
(E) Cost accounting practices used for accumulating and reporting 

costs shall be consistent with those used in estimating costs for 
work under the contract. 

 
(ii) Provide DOE-ORP with integrated financial, schedule, and critical path 

analysis, and activity tracking data to effectively manage the baseline(s) 
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through automated reporting emphasizing performance measurements, 
change control, and trending data.  This system shall support DOE ability 
to report direct and indirect costs in a manner satisfactory to DOE. 

 
(iii) Maintain flexible information systems compatible with DOE information 

systems, including reporting, budget, and financial systems, and allow 
efficient data interchange among site contractors and DOE.  This 
includes compatibility with DOE Integrated Planning, Accountability, and 
Budgeting System-Information System. 

 
(iv) Create the ability to accommodate electronic transfer of data between a 

diverse set of hardware, software, and communications platforms.  Use 
standard data definitions, time schedules, and rules for the provision of 
information to the Management Information System (MIS) to ensure 
accuracy and consistency.  All data and information provided to DOE 
relating to the Contractor or the subcontractors shall be prepared using 
common and consistent definitions, principles, and methodologies (e.g., 
Full-Time Equivalent [FTE] employees). 

 
(v) Use a centralized system of reporting unusual occurrences, near misses, 

environmental events, safety events, etc., and ensure that lessons 
learned from such occurrences are provided to DOE, the Contractor, and 
subcontractor workforces as defined in Section C.2.(d)(1)(e).   

 
(vi) Maintain comprehensive management and technical oversight and 

corrective action programs, including tracking of issues and lessons-
learned program effectiveness.   

 
(4) 

(5) 

(6) 

(7) 

Establish an RPP configuration management system based on industry 
consensus standards, which with other management tools, such as change 
control, assures a sound technical basis for the TFC life-cycle baselines.   

 
Provide to DOE via a computerized file, periodic accounting entries regarding 
government property acquisitions, dispositions, and monthly depreciation 
charges.  These entries shall provide consistent information and allow 
reconciliation of the Contractor's detailed property records. 

 
Participate in the management of interfaces between the Contractor and any 
other RPP or Hanford Site organization and provide ORP with information and 
notification on all interface activities.  The Contractor shall provide the resources 
needed to fully participate in the interface management process for the RPP.  
The Contractor shall also fully participate in the preparation for interface 
management activities that may occur beyond the period of contract 
performance.   

 
 Interface Documents will specifically be developed and maintained to define 

interface agreements among the parties involved with the interfaces.  The 
Contractor shall comply with the interface agreements reached with them and 
shall utilize the approved change control processes to obtain changes to the 
interface documents.  The Contractor shall recognize the DOE role as owner and 
as the final decision authority for any interface issues that are not resolved 
between the parties.  Applicable Interface Document requirements associated 
with these agreements will also be incorporated into the TFC baseline. 

  
Participate in the development of interfaces between the Contractor and WTP 
contractor to: 1) establish the physical and administrative interfaces, 2) develop 
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any delivery requirements and acceptance criteria at the point of transition, 
3) provide the necessary Contractor contributions to all Interface Control 
Documents that control each interface, and 4) provide necessary services and 
utilities. 

  
 The scope of Contractor’s participation and obligations described in this 
 subparagraph (7) shall be set forth in a jointly developed Interface Management 
 Plan (IMP) and Interface Control Documents (ICD) developed pursuant to the 
 IMP.  The IMP and ICDs will be referenced in Appendix O and will be used to 
 establish Contractor’s baseline performance obligations to ORP. 

  
(c) Manage and Integrate Resources 

  
 The Contractor shall manage and integrate its resources for optimal achievement of 

outcomes set forth in Section C.1 above.  In furtherance of this, the Contractor shall: 
 

(1) 

(2) 

(3) 

(4) 

(5) 

Support the annual budget submission process by working with DOE and other 
prime contractors to develop budget formulation documentation. The Contractor 
shall prepare documentation for its own work activities.  Support to DOE during 
this process shall include but is not limited to assisting DOE to: 

 
(i) Develop project budget data.   
(ii) Prepare budget justification analyses and budget scenario studies. 
(iii) Provide support to all crosscutting budget formulation documents (i.e., 

ESH&Q, Information Resources Management, etc.). 
(iv) Obtain regulator and other stakeholder participation in budget 

development, including assistance in response to stakeholder and 
regulator inquiries. 

 
Provide leadership, project, and personnel management skills necessary to 
ensure compliance with the RPP goals and the Hanford Federal Facility 
Agreement and Consent Order (also known as the Tri-Party Agreement or TPA), 
and to motivate the workforce to:  

 
(i) Achieve quality work performance;  
(ii) Mandate attention to worker and public safety and health, environmental 

protection, and the tenets of Conduct of Operations; and,  
(iii) Be fiscally and ethically responsible in the management of government 

and public resources, including property, equipment, funds, and time. 
 

Use the existing "People Core" system at the Hanford Site to enhance human 
resources functions sitewide.   

 
Continually "right-size" its own workforce and that of its subcontractors to have 
the size of workforce equal to that necessary to accomplish the authorized 
workscope. 

  
Resolve employee concerns (including complaints on harassment, intimidation, 
retaliation, and discrimination) at the appropriate level.  The Contractor shall 
support and provide cooperative membership in an approved “appeals 
avenue/forum” for resolving significant employee concerns (i.e., environmental, 
safety, health, and quality).  The Contractor shall review and make 
recommendations to DOE to make the charter/process consistent with this 
Contract.  The continued need for the “appeals avenue/forum” shall be reviewed 
annually and a recommendation submitted to DOE for discussion. 
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(6) Continually promote diversity in all aspects of the work under this Contract.  An 

updated revision to the Diversity Plan, as set forth in Section J, Appendix G, 
Guidance for Preparation of Diversity Plan, shall be submitted to DOE-ORP for 
review and approval by February 1, 2001, and will be updated annually, 
thereafter. 

 
Provide an independent internal audit capability to review its activities and those 
of its subcontractors.  An updated revision to the Internal Audit Plan as set forth 
in Section J, Appendix E, Guidance for Other Required Plans shall be submitted 
to ORP for approval by June 15, 2003, and updated annually thereafter. 

(7) 

 
(d) Environment, Safety, Health and Quality (ESH&Q) 

 
(1) The Contractor shall establish an Integrated Safety Management System (ISMS), 

in compliance with the Section I Clauses entitled, Integration of Environment, 
Safety and Health into Work Planning and Execution, and Conditional Payment 
of Fee, Profit or Incentives, that clearly communicates the roles, responsibilities, 
and authorities of line managers; holds line managers accountable for the 
performance of work in a manner ensuring protection of workers, the public, and 
the environment; and ensures quality work and products.   

 
The Contractor shall: 

 
(i) Establish effective management systems to identify deficiencies and 

resolve them in a timely manner; ensure that corrective actions are 
implemented that address the extent of conditions, root causes, and 
measures to prevent recurrence; and prioritize and track commitments 
and actions as well as identify and implement lessons learned from other 
DOE sites, contractors, or commercial activities.  The Contractor shall 
have and maintain an effective Lessons Learned Program to capture 
lessons learned from both internally and externally identified deficiencies 
and good practices.  The Lessons Learned Program shall be rigorous 
and comprehensive such that the Contractor can demonstrate actions 
taken to address significant occurrences from both inside and outside of 
the DOE complex.  Lessons learned information should be targeted and 
made available to the personnel in the Contractor’s organization actually 
conducting the type of work involved and most able to benefit from the 
information.  

 
(ii) Establish a structured, standards-based approach to planning and 

control of work including identification, management and implementation 
of ESH&Q standards and requirements that are appropriate for the work 
to be performed and for controlling related hazards, while facilitating the 
effective and efficient delivery of work.  The Contractor shall implement 
the requirements identified in the Section I Clause entitled, Laws, 
Regulations and DOE Directives. 

 
(iii) Establish an organization that supports effective ESH&Q management 

by ensuring appropriate levels of staffing and competence.  
 

(iv) Establish disciplined self-assessment, feedback, continuous 
improvement processes, and conduct of operations discipline in the 
performance of all work. 

 
(v) Implement a program to track and address environmental compliance 

issues and implement requirements (including but not limited to 
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permitting, environmental reporting, Consent Decrees, Tri-Party 
Agreement reporting/management, NEPA, pollution prevention, waste 
minimization), and comply with all aspects of the Section H Clause 
entitled, Environmental Responsibility. 

 
(vi) Recommend and implement ESH&Q performance measures to monitor 

the effectiveness of the implementation of ESH&Q programs.  
 

(vii) The Hanford Environmental Health Foundation (HEHF) currently 
provides occupational Health Services to the Hanford Site.  The 
Contractor shall obtain for itself and require all subcontractors performing 
work on the Hanford Site to obtain the following services from HEHF: 
occupational medical evaluations including return to work evaluations 
and work restriction reviews, medical surveillance evaluations, 
occupational primary care, health care centers/first aid, work 
conditioning, case management, work site health programs including 
blood-borne pathogens and immunizations, and behavioral health 
services including employee assistance programs, and health 
information services such as medical records and medical scheduling.  
The Contractor shall coordinate with HEHF and reach agreement 
regarding service requirements and delivery, including data gathering 
and sharing.  The agreement should emphasize a comprehensive public 
health approach as being integral to a well-run health and safety 
program and address cost and resources effectiveness. This agreement 
shall be subject to approval and validation by DOE-ORP.  

 
(viii) Maintain, implement and improve the TFC nuclear safety authorization 

basis in support of safe, effective, and efficient work accomplishment. 
 

(ix) In accordance with the ISMS, Authorization Agreements (AAs) will be 
developed, mutually agreed to, and executed between the Contractor 
and DOE-ORP.  The Contractor will maintain the AAs.  The AAs are to 
serve as a mechanism whereby DOE-ORP, and the Contractor, jointly 
clarify and agree to the key conditions for conducting work safely, 
effectively and efficiently for Hazard Category 1 and 2 nuclear facilities.  
They are to be updated annually, or as required to reflect changing 
conditions and contractor responsibilities. 

 
(x) Establish annual safety goals with performance indicators, such as 

worker radiation exposure, lost workdays, restricted work days, etc. 
 

(2) The safety and health of workers and the public, protection and restoration of the 
environment, and implementation of quality assurance programs are fundamental 
responsibilities of the Contractor.  Accordingly, the Contractor shall:  

 
(i) Take necessary actions to prevent serious injuries/illnesses and /or 

fatalities and prevent radiological or chemical exposures to workers and 
environmental releases in excess of established limits; 

 
(ii) Establish clear environmental, safety, health and quality plans and 

priorities and manage activities in proactive ways, including visible 
management field presence, that effectively and efficiently protect the 
environment, public and worker safety and health, and ensure the quality 
of work and work products;  
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(iii) Carry out all activities in a manner that complies with human health, 

safety, environmental, and quality regulations; minimizes the generation 
of wastes, releases or emissions into the atmosphere, and releases to 
soil and surface or groundwater; and complies with applicable regulatory 
requirements and DOE directives;  

 
(iv) Empower workers through the use of committees, employee involvement 

and the tenants of the DOE Voluntary Protection Program (VPP); 
 

(v) Engender a “Safety Conscious Work Environment” in which safety issues 
are promptly identified and effectively resolved, and in which employees 
feel free of recrimination, harassment, intimidation, or other actions that 
induce peer pressure to not raise safety issues or otherwise create an 
environment where safety issues are not identified and resolved. 

 
(e) Economic Transition and Outsourcing 

 
 The Contractor shall: 

 
(1) 

(2) 

Be responsible for the performance of the work under this Contract in a manner 
that helps the community establish a stable economic base over the long term.  
This shall be accomplished through appropriate private sector participation in 
cleanup, making available for effective private use DOE assets no longer 
required or under-utilized by the Government, and investment of private 
resources in the community. 

 
The Contractor shall: 

 
(i) Recommend to DOE-ORP the use (by the Contractor, subcontractors, or 

other private entities) of Government-owned assets (equipment, facilities, 
or land) on a non-interfering basis to promote, assist, or otherwise foster 
creation of new private sector jobs. 

 
(ii) Accomplish changes in the workforce in a way that minimizes social and 

economic impacts and complies with Section 3161 of Public Law 102-484. 
 

 
(g) External/Internal Communications 

 
(1) 

(2) 

(3) 

(4) 

The Contractor shall participate in the DOE-ORP external/internal 
communications program to ensure that the full range of stakeholders receive 
information in a timely, accurate, complete, and professional manner.  Contractor 
external communications actions shall comply with the DOE Openness Initiatives 
and Public Involvement Policy and will be approved in advance by DOE-ORP. 

 
The Contractor shall work with DOE to ensure that external/internal 
communications activities represent a singular and consistent DOE source of 
information about the DOE-ORP mission and its relationship to the Hanford Site. 

 
Contractor external/internal communications efforts and/or corporate 
communications not directly related to the DOE-ORP mission at Hanford, and/or 
approved by DOE-ORP, are not allowable costs under this Contract.   

 
The Contractor shall keep the Hanford Site workforce related directly to the work 
performed by the Contractor and subcontractors under this contract informed in a 
timely manner of all significant issues that could impact those workers. 
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(5) 

(6) 

At DOE-ORP direction, the Contractor shall: 
 

(i) Provide timely and consistent support for inter-Governmental liaison 
activities, including activities with Federal, State, local and Native 
American Governments. 

 
(ii) Provide logistical support for the Hanford Advisory Board and other 

public meetings. 
 

(iii) Respond in a timely fashion with information as requested by DOE-ORP 
in support of Freedom of Information Act and/or Privacy Act requests.  

 
External/internal communications activities shall include, but not be limited to: 

 
(i) Public Information 

 
(ii) Public Involvement 

 
(iii) Emergency Communications Activities 

 
(iv) Media Relations 

 
(v) Site Tours, including transportation for tours 

 
(vi) Preparation/Maintenance of public information Audio/Video Products and 

Printed Materials 
   

(h) Training 
 

  The Contractor shall coordinate training needs through the Hazardous Materials 
Management and Emergency Response facility (HAMMER) and the Hanford Site-training 
program as applicable. 

 
(i) Emergency Preparedness 

 
The Contractor shall provide an emergency response capability for facilities under its 
control that implements the Hanford Emergency Management Plan (DOE/RL-94-02, 
Revision 2), as modified from time to time.  Because of the potential for the Contractor to 
become the Event Contractor as defined in the Hanford Emergency Management Plan, 
implementation includes, but is not limited to, maintaining a 24 hour per day, 7 days per 
week, capability to adequately staff the required Hanford Site and Tank Farms specific 
Emergency Response organization positions within 60 minutes of receipt of notification 
from the Occurrence Notification Center of a Hanford Site emergency. 

 
(j) Environmental Monitoring 

 
The Contractor shall manage its facilities and operable units to assure compliance with 
environmental requirements and agreements.  The Contractor shall work with the PHMC 
in providing legally and regulatory required air and liquid effluent and near facility 
environmental monitoring.  The Contractor shall collect, compile, and/or integrate air and 
liquid effluent monitoring data from operations and activities under their control.  The 
Contractor shall compare the monitoring data with regulatory and/or permit standards 
applicable to their activities and/or operations and provide the data and analyses to the 
Project Hanford Management Contractor (PHMC) for use in preparing the mandatory 
State and Federal environmental reports for the Hanford Site. 
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PNNL monitors the Hanford environment to protect public safety and Hanford Site 
ecological and cultural resources.  This includes providing real time localized weather 
information for routine safety operations and emergency response, performing Hanford 
Site and off-site environmental monitoring, as well as determining radiological exposure 
to the public and the environment.  The Contractor shall provide appropriate 
environmental data for its facility and operable units to support Hanford Site assessments 
and preparation of the Hanford Site Environmental Report. 

 
PNNL is responsible for Hanford Site groundwater monitoring.  The Contractor will be 
knowledgeable of actions PNNL completes to develop monitoring plans for Contractor 
facilities and operable units.  The Contractor shall maintain regulatory oversight capability 
to ensure that compliance for their facility and operable units is maintained, for the 
groundwater-monitoring program by PNNL. 

 
The Contractor will perform vadose zone characterization around the Tank Farms in 
accordance with TPA and other regulatory requirements.  This effort will be integrated 
with the PNNL groundwater monitoring effort and DOE-ORP Resource Conservation and 
Recovery Act of 1976 (RCRA) Facility Investigation/Corrective Measures Studies.  

 
 
C.3 RIVER PROTECTION PROJECT 
 

(a) Technical Scope of the Contract 
 

The River Protection Project (RPP) scope of this Contract encompasses activities 
identified in the Tank Farm Contract River Protection Project Baseline (hereafter “Tank 
Farm Contract River Protection Project Baseline” or “Baseline”) as amended by approved 
Baseline Change Requests (BCRs) needed to: (1) safely store, operate and interim 
stabilize tank waste within an approved authorization basis for such operations applying 
appropriate life cycle asset management; (2) retrieve and dispose waste from and interim 
close single shell tanks consistent with the TPA and other applicable Federal or State 
laws, regulations; and retrieve and dispose waste from double shell tanks, including 
completion of upgrades and waste retrieval and transfer systems; (3) construct, operate, 
and maintain facilities necessary for storage/disposal of  immobilized waste whether 
onsite or offsite, including balance of plant construction; (4) stabilize facilities and 
preparation of tank closure plans for SSTs as contemplated in the TPA ; (5) execute 
supporting project management responsibilities including strategic analysis, baseline 
management, contracting functions, compliance, finance and administration, and (6) 
perform decommissioning and decontamination to support improved long term 
operational efficiencies, as set forth in the following sections: 

 
(1) Safe Tank Waste Storage 

 
(i) General Description  

  
Contractor shall provide an adequate, comprehensive, and reliable 
safety basis for the management and storage of waste managed by 
Contractor under the scope of this contract.  This will be accomplished 
by developing, operating to and maintaining an integrated Authorization 
Basis (AB), and by resolving outstanding safety issues and unreviewed 
safety questions to ensure safe storage and retrieval of waste.  
Proposals to modify the AB shall be made as appropriate to provide a 
cost effective AB for safe and reliable waste retrieval, feed delivery, and 
immobilized product storage.  Waste sampling and characterization will 
be performed as required to assure safe storage conditions.  Waste 
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monitoring, characterization, treatment, disposal and reporting will be 
performed as required to meet regulatory requirements.  HLW within the 
waste acceptance criteria will be received into the double-shell tank 
(DST) system from Hanford Site facilities as required to support the 
Hanford Site cleanup mission. 
 
The Contractor will also adequately perform operations and 
maintenance; effectively manage, plan, and utilize resources; and 
implement an approved life-cycle asset management system. 

 
(ii) Tank Farm Upgrades 

 
Contractor shall upgrade tank farms to support safe and reliable 
operation and tank waste retrieval, staging and delivery efforts.  This 
includes performing waste transfer system upgrades necessary to 
provide a compliant system to support waste feed delivery to the WTP 
and will include completion of additional waste system upgrades 
contained in the Baseline.  The Contractor will comply with all 
regulations; and improve infrastructure reliability, operability and 
maintainability (including upgrades to transfer systems, instrumentation 
and control systems, electrical distribution and ventilation systems). 

 
(iii) Interim Stabilization 

 
The Contractor shall remove pumpable liquids from the single-shell tanks 
(SSTs) and transfer to DSTs to reduce environmental risk.  The criteria 
and milestones in the Interim Stabilization Consent Decree shall be met.  
Entry points into stabilized SSTs shall be capped or plugged as required 
such that waste and water will not re-enter the tank. 

 
(iv) 242-A Evaporator 
 

Contractor shall transition from Fluor Hanford and operate and maintain 
the 242-A Evaporator structures, operating systems and equipment, and 
monitoring systems in accordance with the 242-A current Authorization 
Basis and applicable regulatory requirements.  Contractor shall maintain 
security, radiological control, and access control to ensure personnel 
safety. 

 
 

(2) Waste Retrieval 
 

(i) General Description 
 

Contractor shall in an environmentally sound, safe, secure, and cost-
effective manner: 

 
• Retrieve wastes from SSTs, DSTs, and designated miscellaneous 

underground storage tanks (MUSTs); and 
• Provide waste to the WTP contractor for processing.  

 
The waste retrieval and feed delivery workscope will be projectized to 
assure required deliverables are met.  Contractor shall establish the 
functions and requirements and install the equipment needed to reliably 
deliver the proper waste feed on schedule to the WTP contractor for 
Phase I waste treatment as defined in the WTP Contract. 
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The Tank Waste Remediation System (TWRS) Environmental Impact 
Statement Record of Decision calls for retrieval of wastes from all 149 
SSTs, 28 DSTs, and MUSTs.  Until all waste is retrieved, the DSTs must 
function to store and prepare waste retrieved from SSTs and MUSTs for 
waste treatment facilities while optimizing utilization of DST space. 

 
(ii) Single Shell Tank Retrieval 

 
Contractor shall develop methods, systems and requirements for 
retrieving wastes from the Single Shell Tanks to the extent needed to 
close them in accordance with RCRA and the Atomic Energy Act of 1954 
(AEA).  SST retrieval methods and requirements shall support SST 
retrieval demonstrations.  
 
Single shell tank retrieval demonstration objectives include developing 
technologies to retrieve salt cake, hard heel, and other wastes from 
SSTs; determining technology limitations, retrieval efficiencies, safety 
and environmental concerns, and cost impacts for SST retrieval systems; 
evaluating alternative retrieval technologies for SSTs that have leaked or 
may leak; and supporting the transition and closure of SSTs and tank 
farms. 

 
(iii) Double Shell Tank Retrieval and Waste Feed Delivery 

 
Contractor shall design, construct, install and test systems for retrieving 
wastes from the DSTs to meet the waste feed requirements of the WTP.  
The Contractor will also maintain these systems to be operational when 
required to deliver waste.  This will require providing DST waste retrieval 
systems that can supply waste feed in composition sufficient to meet 
waste feed delivery in quantities and rates sufficient to support the WTP 
processing capacities.  This shall also include providing tank 
characterization and waste samples to support WTP planning and testing 
requirements, as identified in the Baseline.  Also included is support for 
the development of the RPP flowsheet and planning inclusive of all major 
process steps and/or systems including but not limited to: SSTs, DSTs, 
pre-treatment, immobilization, immobilized product storage and disposal, 
as identified in the Baseline.  Development of the RPP flowsheet 
includes improving the quality of input data, developing flowsheet 
assumptions, identifying inputs and outputs at each step, and developing 
constraints/requirements at each step.  

 
 

(3) Treat Waste - Support 
 

(i) General Description 
 

Contractor shall design, procure, construct and operate infrastructure 
sufficient to enable the WTP facilities to be constructed and operated in 
accordance with the WTP contract, and consistent with the Interface 
Control Documents for infrastructure activities.  Infrastructure shall be 
designed and constructed to support the addition of infrastructure 
needed to increase the WTP operations capacities consistent with the 
expandability requirements of the Contract. 
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(4) Storage/Disposal 

 
(i) General Description 

 
The Contractor shall provide safe storage and final near-surface disposal 
whether onsite or offsite, for ILAW and failed or decommissioned melters 
from the WTP.  Safe interim storage for IHLW shall also be provided. 

 
The ILAW Disposal Project shall be complete when all the ILAW is 
disposed, long-term surveillance and monitoring of the ILAW disposal 
site is ongoing, and interim storage facilities have been decontaminated 
and decommissioned.  The ILAW Storage and Disposal facilities will 
receive accepted immobilized low activity tank waste from WTP 
contractor.  The ILAW waste packages will be placed in near surface 
storage and disposal facilities.  The near surface disposal systems along 
with the waste packages shall meet regulatory requirements for 
transportation and near-surface disposal of low-level waste. 

 
The IHLW Interim Storage Facility will receive accepted IHLW, and 
transport these products to a Canister Storage Building (CSB), where the 
product will be stored until shipped to a geologic repository.  Storage of 
the Phase I product in the CSB will consolidate the high level waste in 
one area and provide a safe, environmentally sound storage of the IHLW 
product.  HLW Interim Storage will provide additional storage capacity 
during Phase II treatment.  In addition HLW Interim Storage will provide 
loadout capability for shipment of IHLW canisters to a geologic 
repository. 

 
 

(5) 

(6) 

Close Facilities 
 

(i) General Description 
 

Contractor shall undertake facilities stabilization preparatory for the 
transition of such facilities for deactivation and decommissioning.  
Contractor shall develop closure plans in conformance with NEPA 
analysis developed to support tank closure and applicable RCRA 
requirements.  The plans shall provide closure definition, system design, 
authorization basis, work plans, approvals and other information 
necessary for closing the SSTs in accordance with the closure 
requirements of DOE Manual 435.1-1 and TPA Milestones.   

 
 

Manage Projects 
 

(i) General Description 
 

Contractor shall establish and maintain necessary systems and 
organizational components necessary to execute the technical work 
scope set forth in this section of the Contract.  This includes but is not 
limited to organizational components responsible for strategic analysis 
and integration; business management; contracts; compliance; finance 
and administration, consistent with the WBS descriptions in the DOE 
Mission Analysis Report. 
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(b) Required Investment by DOE – (Government Furnished Services/Items) 

 
DOE and the Contractor both recognize that the successful execution of the Scope of 
Work of this contract will require cooperative efforts by both parties to minimize non-value 
added transactions.  Within this recognition there are certain commitments and actions 
required on the part of the Government to achieve the desired performance within the 
level funding assumptions underlying the Baseline.  Description of the Government 
Furnished Services/Items is set forth in the PBIs included in Section J, Appendix D, 
Performance Based Incentives. 
 
The DOE and Contractor recognize that achieving the work set forth in the PBIs is a 
cooperative undertaking that requires both parties to seek innovative approaches to 
achieve the end objective.  Streamlining process and eliminating non-value-added 
requirements are critical to accomplishing the desired objectives of the PBIs.  Both 
parties agree through the term of this contract to use their best efforts and to cooperate in 
seeking the reduction of non-value-added requirements and processes that impede 
progress. 
 
The Statements of Commitment set forth in the PBIs identify the commitments or 
deliverables necessary to achieve the desired endpoint/outcome.  The parties will work 
during the term of the contract to fulfill the objective and meet the commitment and 
deliverables identified therein.  During the performance of the contract, the parties agree 
that efficiencies and performance improvements will be required to reduce the actual cost 
and/or improve the schedule for the work. 
 
The Contractor and the Government will establish a Partnering Agreement which is 
intended to support the achievement of the accelerated mission set forth in the PBIs.  
The agreement will establish a common vision with supporting goals and missions.  It will 
promote the principles of teamwork, mutual respect, openness, honesty, trust, 
professionalism and build a better understanding of one another’s position.  The 
agreement will also include joint commitments to: 
 

• Maintain high safety performance 
• Eliminate barriers to a faster, more cost effective program 
• Create an organizational culture able to accommodate change 
• Resolve conflicts through a coordinated work effort to avoid adversarial relations 
• Reinforce the partnered relationship with honest feedback and continual 

improvement. 
 
 
C.4 SUPPORT FOR WASTE TREATMENT PROJECT CONTRACTOR 
 
The Contractor shall be responsible for providing support to the Hanford Waste Treatment Complex 
Project.  Part of the RPP mission is to separate the Hanford Site tank waste into LAW and HLW fractions 
and to immobilize and dispose of them in an environmentally sound, safe, and cost-effective manner.   
 
The Contractor shall be responsible for coordinating the WTP contractor’s requirements for infrastructure, 
utility, and service support with the PHMC, who shall provide such support as specified in RPP Interface 
Control Documents.  Required services include waste sampling and characterization. 
 
 
C.5 CROSS-CUTTING SERVICES 
 
The Contractor shall obtain samples from high-level waste tanks for WTP, and the PHMC and its 
subcontractors at the Hanford Site.  The sampling techniques may include grab sampling for liquids, core 
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sampling for liquids and solids, and vapor sampling.  Contractor will also provide coordination of 
laboratory analysis and data interpretation. 
 
The Contractor shall receive liquid radioactive wastes that meet Contractor tank waste acceptance criteria 
from other site-wide facilities for storage in the DST systems and eventual immobilization and disposal. 
 
The Contractor shall provide support for groundwater/vadose zone integration activities consistent with 
DOE-ORP approved interface management agreements. 
 
The Contractor shall provide sitewide ventilation and balance services. 
 
 
C.6 INTERACTIONS WITH OTHER PRIME CONTRACTORS 
 
The Contractor may, from time to time, provide services to and receive services from other Hanford Site 
DOE prime contractors by memoranda of agreement or other subcontract arrangements.  The Contractor 
is encouraged to utilize the specified expertise of the PHMC, PNNL, the Site Occupational Medical 
Contract (SOMC), the Environmental Restoration Contractor (ERC), and the Energy Savings 
Performance Contractor (ESPC) to accomplish the TFC mission.  In the event the Contractor determines 
that services may be obtained from more cost effective sources of supply, Contractor shall notify DOE of 
its proposal to utilize other sources.  The Contractors shall work with each other in identifying yearly 
requirements for services.  DOE approval will be obtained prior to changing service providers. 
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